STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: /2812018 Pags™ of 1
TO: Tony Anziano, Program Manager / FILE:  EA. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE FED. NO.
CCO#. 2867 SUPPLEMENT#: o | Category Code: CHPX CONTINGENCY BALANCE (incl. this change)  $88,469,468.99
COST:  $56,062.00 INCREASE DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES NO

SUPPLEMENTAL FUNDS PROVIDED: $0.00

IS THIS REQUEST IN ACCORDANCE WITH YES [] NO
ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Tower Saddle Ladder

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) 0 Day(s)

Previously Approved CCO

501 Day(s)

Percentage Time Adjusted: Tolal # of Unreconciled Deferred Time
(including this change} CCO(s): {including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Modifying the interior Tower saddle ladder. Relocating two ladders on the West side of the Tower Head.

The extension ladder located inside the Tower saddle will be modified since it is too heavy for a maintenance worker in a
confined space to lift for access inside the Tower saddle. The ladder will be turned sideways and size will be reduced so
maintenance workers will no longer need to lift it for access. The weight of the ladder will be reduced for easier installation
and the width of the ladder will be reduced to provide more access clearance. The ladders on the Tower Head will be moved

inward to provide adequate clearance for landing.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3045R0 and 3045R1

with respect to changes listed above.

The total cost of this change order is $56,062.00 lump sum, which can be financed from the contingency fund. A detailed cost

estimate is on file.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Wenyi Long (Bridge
Design), Jing Chen (District Design), and Lina Ellis (Maintenance).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date 1/29/13 THIS REQUEST TOTAL TO DATE

. 3 - ) ITEMS $0.00 $0.00
Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date 12/27/12 N —— $0.00 20.00
Project Engineer: District Design, Jing Chen Date 12/28/12 | AGREED PRICE $56,062.00 $56,062.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $56,062.00 $56,062.00

FEDERAL PARTICIPATION
Environmental: Date
—ea—— pa— - [[] PARTICIPATING [T] PARTICIPATING IN PART NONE
er (spec N
P Al il [] NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING

Olier{sgec Aniet Mall, Ling FIE by Talis FEDERAL SEGREGATION (if more than cne Funding Source or P.1P. type)
District Pirior ApRrave! By Date [Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HQ {lssue Appmve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer’s Signalure: Date

1T==, 4/2//6

7 T
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Records and Forms Management, 1120 N Streef, M5-89, Sacramenlo, CA 95814.




